
{In Archive}  Re: Fw: Daily Progress Report for February  23, 2011  
Stephen Tyahla  to: Steve Armann 02/24/2011 07:40 AM

Archive: This message is being viewed in an archive.

 I'll call Joe today, but physically, simply due to hydraulics and gravity, it 
has to be channeling water. The bummer is it will be adding water to the sed 
basin.

 (Sent from my iPhone.)

Stephen F. Tyahla, P.E.,CHMM
Project Manager, RCRA Corrective Action Office
Waste Management Division
U.S. EPA Region IX
75 Hawthorne Street (WST-5)
San Francisco, CA 94105
Ph. 415.972.3466 / Fax 415.947.3533
tyahla.stephen@epa.gov

[This email, including any attachments, may contain non-public, privileged 
and/or confidential information solely intended to be conveyed to the 
designated recipient(s).  If you receive this email and are not an intended 
recipient, please delete this email and its attachments immediately.  The 
unauthorized use, dissemination, distribution, or reproduction of this email 
and its attachments is strictly prohibited by law.]  

 -----Steve Armann/R9/USEPA/US wrote: -----

 =======================
 To: Stephen Tyahla/R9/USEPA/US@EPA
 From: Steve Armann/R9/USEPA/US
 Date: 02/24/2011 07:37AM 
 Subject: Fw: Daily Progress Report for February 23, 2011
 =======================
   Steve, I see that once again they are under a severe storm watch.  Do you 
know if water is flowing in the "functional" diversion?  The radar for Hawaii 
is full of yellows and reds ...but is south of Oahu.  Can't see what may be 
coming their way.

Steven S. Armann, Manager
RCRA Corrective Action Office
75 Hawthorne Street
San Francisco, CA  
Phone:  415-972-3352
Fax:  415-947-3533
----- Forwarded by Steve Armann/R9/USEPA/US on 02/24/2011 07:35 AM -----

From:  "Whelan, Joseph" <JWhelan1@wm.com>
To:  Arlene Kabei/R9/USEPA/US@EPA, Steve Armann/R9/USEPA/US@EPA, Rich 
Vaille/R9/USEPA/US@EPA, Stephen Tyahla/R9/USEPA/US@EPA, Bret 
Moxley/R9/USEPA/US@EPA, Andrew Helmlinger/R9/USEPA/US@EPA, Steve 
Wall/R9/USEPA/US@EPA, "'stuart.yamada@doh.hawaii.gov'" 
<stuart.yamada@doh.hawaii.gov>, "'Steven.chang@doh.hawaii.gov'" 
<Steven.chang@doh.hawaii.gov>, "'alec.wong@doh.hawaii.gov'" 
<alec.wong@doh.hawaii.gov>
Date:  02/23/2011 07:07 PM
Subject:  Daily Progress Report for February 23, 2011



Greetings all.
        Please find below the daily progress report on work items contained 
within the recently approved AOC.    
ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED
        Cell 6 Assessment:
1. The evaluation and repairs to the southwestern portion of the E6 liner 
system are now complete.   Our consultant is assembling the CQA report for 
this work. 
 
        Western Storm water Diversion Project (to render functional):
1)  Diversion Structure:   The final wall section of the diversion structure 
is now in place.  
2)  Box Culvert:   The contractor has completed forming the transition 
structure from box culvert invert to pipe invert. This is scheduled to be 
poured next     week.  Rebar work on box culvert walls is ongoing.   Rains 
again today resulted in a temporary set back to these efforts.
3)  Pipe:   Backfilling of the HOBAS pipe channel is now complete.
4)  The diversion structure is now functionally complete per the terms of 
Section 19.b. of the AOC.
        Cell 6 Leachate Riser Restoration:
1. The contractor completed re-connecting the electricity and plumbing to the 
Cell E6 leachate riser and initiated the pumping process on Friday.   
 
2. There was no volume pumped from the E6 riser storage tank today due to a 
localized rain event.
        Sediment Basin:
1. Rain out today resulting in no removal of silt/rock material from the 
northern portion of the sedimentation basin. 
 
2. The contractor pumped 41,700 gallons of storm water from the sedimentation 
basin today and transported to the waste water treatment plant.
        Evaluating possible hydraulic head below liner system:
1. Per the work plan submitted to EPA on 2/1/2011, we have drilled to depth at 
temporary piezometer locations PZ-5 and PZ-6. No water was encountered at any 
time during the drilling. Since no water was observed, temporary piezometers 
were not installed. The contractor completed installation of PZ1  on Tuesday, 
no water was encountered during the drilling process.
 
ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD - None
ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS – None
Please let me know if you have any questions.   
 
Best regards,
 
 
Joe Whelan
 
General Manager
Waste Management of Hawaii
808-668-2985, ext. 15 Office
808-668-1366 Fax
808-479-4610 Mobile
 
Waste Management's landfills provide over 17,000 acres of 
protected land for wildlife habitats and 15 landfills are certified 
by the Wildlife Habitat Council. 
 



 
 

Waste Management recycles enough paper every year to save 41 million trees. 
Please recycle any printed emails.     


